STATE OF CONNECTICUT

CONNECTICUT SITING COUNCIL
Ten Franklin Square, New Britain, CT 06051
Phone: (860) 827-2935 Fax: (860) 827-2950
E-Mail: siting.council@ct.gov
www.ct.gov/csc

June 12, 2018

Kathleen M. Shanley

Manager — Transmission Siting
Eversource Energy

56 Prospect Street

P.O, Box 270

Hartford, CT 06103

RE:  PETITION NO. 1293 - Eversoutce Energy petition for a declaratory ruling that no Certificate of
Environmental Compatibility and Public Need is fequited fot all transmission facility asset condition
maintenance improvements to comply with the updated National Electric Safety Code clearance
requirements. NBB-01 (Newington-New Britain-Berlin)

Dear Ms. Shanley:

"The Connecticut Siting Council (Council) is in receipt of your letter dated June 7, 2018 requesting an
extension of time to complete maintenance improvements associated with the above-referenced sub-petition.

Pursuant to Condition No. 5 of the Council’s decision letter dated August 28, 2017, the Council hereby grants
an extension of time until March 31, 2019 to complete these improvements for the above-refetenced sub-
petition.

'This extension is granted with the understanding that the Council will be notified should Eversource need
additional time to complete maintenance improvements ot decides not to proceed with construction.

Thank you for your attention to this matter.
Sincerely,
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Melanie A. Bachman
Executive Director
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Hartford, CT 06103

Kathleen M. Shanley
Manager — Transmission Siting
Tel: (860) 728-4527

June 7, 2018 m@ CYERY E@
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Melanie Bachman, Executive Director
Connecticut Siting Council Cennacticut Siting Coundil
Ten Franklin Square ' -
New Britain, CT 06051

RE:  Sub-Petition 1293-NBB-01
Request for Extension

Dear Ms. Bachman:

The Connecticut Light and Power Company doing business as Eversource Energy (Eversource) received
approval from the Connecticut Siting Council (“Council”) on August 28, 2017 (Petition No. 1293). In its August
28, 2017 letter acknowledging the above-referenced Sub-Petition, the Council included conditions regarding
the work undertaken pursuant to this Sub-Petition. Eversource is requesting an extension of the deadline
for completing the remediation activities based on the following condition:

s The petitioner may file a request for an extension of time beyond the one year deadline provided that
such request is subm_itted to the Council not less than 60 days prior to the expiration.

Due to the size and scope of the project combined with inclément weather the project has experienced
delays and Eversource hereby requests that the one year deadline to complete these activities be
extended to March 31, 2019.

Enclosed is one (1) original and two (2) copies of this request for exténsion.

Thank you for your attention to this matter. If you have any questions or comments, please call me at
(860) 728-4532.

Sincerely,




